Project Cycle Management in IT (CARNET)

Project Cycle Management in IT (CARNET)

The aim of the course is to train students for a project approach to problems and situations in research and development projects (R&D) in ICT, which includes applying
methods and tools characteristic of project management.

Working in teams, in the first part of the course, students will work on a standard IT project concept and conceptualize a software tool, with its user requirements. They will
prepare an appropriate timeline, work breakdown structure, organizational breakdown structure, RACI matrix, financial plan, and a risk management plan.

In the second part, they will work in a team to extend the developed IT project concept, and create an R&D project proposal: they will prepare a project proposal for the EU
funded projects in line with the requirements of a specific call (e.g. Erasmus+, European Structural and Investment Funds). Students will be able to use EU funds and
programs for financing of development IT projects.

ECTS prévus: 4

Nombre d'apprenants: 35
Mode de prestation: Hybride
Statut: EN PLANIFICATION
Acces public au cours: Privé

Contributeurs:
Barbi Svetec

Acquis d'apprentissage du cours Niveau Poids

Analyze the basic features of IT projects. Analyser 10
Apply project management methods and appropriate software tools to the project cycle of an IT project. Appliquer 20
Create a financial plan, time plan and risk management plan. Appliquer 15
Analyze EU programs and funds to support the funding of an IT R&D project. Analyser 10
Create a project application for an R&D IT project based on a tender for EU funding through collaborative teamwork. Créer 20
Analyze project success criteria and the importance of making valid and timely decisions in project cycle phases. Analyser 10
Evaluate a project application based on tender criteria and conditions. Evaluer 10
Plan competence development to support IT project management in the context of EU funds and programs. Comprend 5

re

Poids total : 100

Nom du theme / de l'unité Charge Type Mode de prestation Groupes | Collabor | Rétroacti Activité Evaluation
de d'appren ation on obligatoi
travail tissage re Points Type Fourniss

eurs
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Introduction to IT Projects
and Priorities

Plan competence development to
support IT project management in the
context of EU funds and programs. (1
0%), Analyze the basic features of IT
projects. (50%), Analyze project
success criteria and the importance of
making valid and timely decisions in
project cycle phases. (10%)

Understanding IT Projects

Lecture on IT Project Fundamentals 45 min

Group Discussion on IT Project 15 min
Examples

Similarities and differences between | 20 min
IT projects and EU funded projects

Project Manager Profession 20 min

Acquisitio
n

Discussion

Acquisitio
n

Acquisitio
n

Sur place

Sur place

Sur place

Sur place

Synchrone

Synchrone

Synchrone

Synchrone

Enseignan
t présent

Enseignan
t présent

Enseignan
t présent

Enseignan
t présent

Non

Non

Non

Non

Non

Oui

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non
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Discussion on latest trends in IT 20 min Discussion | Sur place | Synchrone | Enseignan | Non Oui Non Non Non
project management t présent
Teacher will present some of the
latest research in IT project
management and encourage a
discussion with students.
Charge totale de l'unité | 2h

Seminar - creating a project

charter
Analysis of IT projects financed from | 60 min Investigati | En ligne Asynchron | Enseignan | Non Non Non Non Non
EU funds on e t non
Students search and analyse IT présent
projects financed from EU funds,
from Erasmus+ and Horizon project
databases, prior to lecture.
Presentation and discussion on 15 min Discussion | Sur place | Synchrone | Enseignan | Non Non Enseignan | Non Non
project ideas t présent t
Students presents and discuss
about the type of IT projects that
can be financed from EU funds.
Competency-Based Grouping 15 min Pratique Sur place | Synchrone | Enseignan | Non Oui Non Non Non
Activity t présent

Students are divided into teams of 4
based on their competency
assessment - it is important to cover
students with different background
(knowledge about project
management, developer, specific
knowledge in the field...).

Another important aspect is student
interest for certain horizontal
priority!
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Project ideas brainstorming sprint
Plan for brainstorming session
(generated with ChatGPT):

. o Phase 1: Research
(5 minutes): Each
team reviews a list of
EU funding priorities
(e.g., digital
transformation,
sustainability, or
social inclusion).
Briefly discuss the
goals.
Phase 2: Idea
Generation (15
minutes): Teams
brainstorm IT project
ideas, ensuring they
align with at least
one EU funding
priority. Choose the
top 1-2 ideas.
Phase 3: Project
Brief (10 minutes):
Teams outline the
chosen project idea,
specifying:
m Project Title
m Target
Problem/Need
m Target Group/
Users
m Expected
Impact
m Alignment
with EU
Priorities
* Outcome: Each group
presents their project idea
briefly (2 minutes per team)
at the end, focusing on its
potential impact and
alignment with EU funds.

o

o

30 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

Non
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Project canvas
Based on the idea, students create
project canvas, including:

* Project Name &
Description: Short
summary of the project idea.
Stakeholders: Key
individuals or organizations
involved or impacted.
Objectives & Goals: Main
outcomes and objectives of
the project.
Value Proposition: The
unique value the project
delivers.
Key Activities: Critical
actions or steps needed to
achieve objectives.
Resources: Key resources
(e.g., people, tools,
finances).
¢ Timeline & Milestones:
Major phases and
milestones.
Risks & Assumptions:
Potential risks and
assumptions.
Budget: High-level budget
estimate.
* Success Metrics: Criteria
to measure project success.

30 min

Charge totale de l'unité

2.5h

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

Non

IT Project Management
Methods and Tools

Apply project management methods
and appropriate software tools to the
project cycle of an IT project. (30%),
Analyze the basic features of IT
projects. (5%)

Project management
methodologies
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Project lifecycle

Lecture including topics of project
lifecycle and differences between
project and product development.

30 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non

Project management methodologies
Lecture on basics of traditional and
agile methodologies, methods and
tool for managing IT projects.

30 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non

Students experiences with PM
methodologies

Plenary discussion with students on
certain aspects of different PM
methods and tool, and their
application in practice.

30 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non

Charge totale de l'unité

1.5h

Seminar on project
methodologies

The Agile Paper Airplane Game

A simulation of scrum will be done
though an interactive game: https://
www.ppm.academy/post/the-agile-
paper-airplane-game

45 min

Pratique

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Non

Non

Non

Project idea refinement

Based on the prepared project
canvas, students present their idea
in 3 minutes and receive feedbak
from teacher

45 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

0 Formative

Enseignan
t

Project implementation in a tool
Students have to explore and
choose one of the PM tool in which
they will plan and manage their
projects (i.e. Asana, Trello, Jira...)

60 min

Investigati
on

En ligne

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

5 Formative

Enseignan
t

Charge totale de l'unité

2.5h
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IT Project Requirements
(+Communication) and
Work Breakdown
Structure

Create a financial plan, time plan and
risk management plan. (10%),
Analyze the basic features of IT

projects. (5%)

Project requirements and WBS

Lecture on requirements 30 min Acquisitio | Sur place
n

Lecture on WBS 30 min Acquisitio | Sur place
n

Examples of project requirements 30 min Discussion | Sur place

and WBS

Charge totale de l'unité | 1.5h

Seminar on project
requirements and WBS

Synchrone

Synchrone

Synchrone

Enseignan | Non
t présent

Enseignan | Non
t présent

Enseignan | Oui
t présent

Non

Non

Oui

Non

Non

Non

Non

Non

Non

Non

Non

Non
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Defining project requirements
Students have to define project
requirements, including:

¢ Functional Requirements
which define what the
software should do.
Non-Functional
Requirements which
specify how the system
should perform.

Project Requirements
which provide the
constraints and
conditions for the project’s
execution and management.

45 min

Creating project WBS
Students have to create WBS
including at least 4 levels, i.e.:

e Level 1: Project Name (e.qg.,
"E-commerce Website
Development")

e Level 2: Major Deliverables/
Phases (e.g., "Development
and Coding")

e Level 3: Sub-deliverables or
Components (e.g., "Develop
Front-End")

* Level 4: Work Packages or
Tasks (e.g., "Code homepage
layout")

45 min

Charge totale de l'unité

1.5h

Sur place | Synchrone | Enseignan | Oui Oui Enseignan | Non Non
t présent t

Sur place | Synchrone | Enseignan | Oui Oui Enseignan | Non Non
t présent t

Project Timeline and
Financial Planning in IT
Projects

Create a financial plan, time plan and
risk management plan. (10%),
Analyze the basic features of IT
projects. (5%), Analyze project
success criteria and the importance of
making valid and timely decisions in
project cycle phases. (10%)
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Estimating Cost and Schedule

Cost and Schedule

Discussion and example of project
scheduling

Exploring the examples

Charge totale de I'unité

Seminar on estimating cost and
schedule

Estimating project duration

Estimating project cost

Preparing final schedule and cost
estimation

Charge totale de I'unité

60 min

90 min

90 min

4h

45 min

45 min

60 min

2.5h

Acquisitio
n

Discussion

Investigati
on

Pratique

Pratique

Pratique

Sur place

Sur place

En ligne

Sur place

Sur place

En ligne

Synchrone

Synchrone

Asynchron
e

Synchrone

Synchrone

Asynchron
e

Enseignan
t présent

Enseignan
t présent

Enseignan
tnon
présent

Enseignan
t présent

Enseignan
t présent

Enseignan
t non
présent

Non

Non

Non

Oui

Oui

Oui

Non

Non

Non

Oui

Oui

Oui

Non

Non

Non

Non

Non

Enseignan
t, Autre

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

0 Formative

Enseignan

t
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Organizational
Breakdown Structure and
RACI Matrix

Plan competence development to
support IT project management in the
context of EU funds and programs. (2
0%), Apply project management
methods and appropriate software
tools to the project cycle of an IT
project. (20%), Analyze the basic
features of IT projects. (10%)

Lecture on OBS

Introcution to staffing in IT projects

Roles in IT projects

Charge totale de I'unité

Seminar of staffing in IT
projects

Creation of OBS

Creation of RACI matrix

Charge totale de I'unité

60 min

30 min

1.5h

45 min

45 min

1.5h

Acquisitio

n

Discussion

Pratique

Pratique

Sur place

Sur place

Sur place

Sur place

Synchrone

Synchrone

Synchrone

Synchrone

Enseignan
t présent

Enseignan
t présent

Enseignan
t présent

Enseignan
t présent

Non

Non

Oui

Oui

Non

Non

Oui

Oui

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non
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Risk Management in IT
projects

Create a financial plan, time plan and
risk management plan. (10%),
Analyze the basic features of IT
projects. (5%)

Lecture on risk management in
IT projects

Risk management plan 60 min
Discussion on risk project 30 min
management

Charge totale de l'unité | 1.5h

Seminar on risk management

Creating risk management plan 60 min
Discussion on risk management 30 min
plan

Charge totale de I'unité | 1.5h

Acquisitio | Sur place
n

Discussion | Sur place

Pratique Sur place

Discussion | Sur place

Synchrone

Synchrone

Synchrone

Synchrone

Enseignan | Non
t présent

Enseignan | Non
t présent

Enseignan | Oui
t présent

Enseignan | Oui
t présent

Non

Non

Oui

Oui

Non

Non

Non

Enseignan
t, Pair

Non

Non

Non

Non

Non

Non

Non

Non
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Periodical Exam 1

Plan competence development to
support IT project management in the
context of EU funds and programs. (2
0%), Apply project management
methods and appropriate software
tools to the project cycle of an IT
project. (20%), Create a financial
plan, time plan and risk management
plan. (10%), Analyze the basic
features of IT projects. (20%),
Analyze project success criteria and
the importance of making valid and
timely decisions in project cycle
phases. (20%)

Preparation

Preparation for the Exam 120 min Investigati
on

Preparation for the Exam 120 min Pratique

Preparation for the Exam 120 min Pratique

Preparation for the Exam 120 min Investigati
on

Preparation for the Exam 60 min Investigati
on

Charge totale de I'unité ' 9h

Sur place

Sur place

Sur place

Sur place

Sur place

Asynchron
e

Asynchron
e

Asynchron
e

Asynchron
e

Asynchron
e

Enseignan
t non
présent

Enseignan
t non
présent

Enseignan
t non
présent

Enseignan
t non
présent

Enseignan
t non
présent

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non

Non
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Exam

Taking Part in the Exam
Student take the exam.

45 min

Reflection on the Results
Students reflect on the results of
the exam based on the analysis
presented by the teacher.

30 min

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

20

Sommativ
e

Enseignan
t,
Automatis
é

Discussion

Sur place

Synchrone

Enseignan
t présent

Non

Non

Enseignan
t

Non

Non

Charge totale de l'unité

1.25h

Final IT Project
Applications and
Evaluation

Final Project Applications and
Evaluation

Finalization of IT Project Applications
Teams work collaboratively to
finalize their IT project applications,
integrating feedback received
throughout the course.

300 min

Project Evaluation From

Students will analyze the evaluation
criteria for IT projects. Based on
that, they will make further
adjustments to their IT project
applications.

60 min

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Non

Investigati
on

Teacher and Employer Assessment
of IT Projects

Students submit their final project
proposals. The teacher and
employers will assess the final
projects.

30 min

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Non

Charge totale de l'unité

6.5h

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

20

Sommativ
e

Enseignan
t, Pair
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R&D Project: EU Funding
Opportunities and Case
Studies

Plan competence development to
support IT project management in the
context of EU funds and programs. (2
0%), Analyze EU programs and funds
to support the funding of an IT R&D
project. (70%)

EU strategic planning of funding
programs & EU programs

Lecture on EU Strategic Planning
and Funding Programs

This lecture will provide an overview
of the EU's strategic planning of
funding programs, covering the
Horizon scanning, the main goals,
priorities, and structure of key
funding programs such as Horizon
Europe, Erasmus+, and the
European Structural and Investment
Funds. Students will gain an
understanding of how these
programs contribute to R&D
projects in IT.

45 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non

Group Discussion on EU Funding
Criteria

Students will be given several
examples of funded IT-related
projects. In this discussion session,
students will engage in a group
discussion focusing on the eligibility
criteria and evaluation process for
EU funding of IT projects. They will
critique and debate how these
criteria influence project planning
and execution.

45 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Non

Enseignan
t, Pair

Non

Non

14 /29



Investigating EU policy creation and
programs characteristics

Students work independently and
investigate on their own Horizon
Scanning publications and different
EU programs based on provided e-
book, links and material in Moodle
and external sources. Additionally,
they research EU fund absorption
capacity and project success
factors.

120 min

Investigati
on

En ligne

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Charge totale de l'unité

3.5h

IT project ideas and EU
programs

Case Study Analysis of Funded IT
Projects

Students will investigate and
analyze case studies of successful
IT projects funded by the EU. This
activity will involve searching for
relevant documentation, identifying
key factors that contributed to their
approval, and discussing these
findings in groups. Students will
classify several projects into
suitable programs.

30 min

Investigati
on

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Formative

Enseignan
t

Exercise on Preparing Project idea

A practical workshop where
students will work in teams to
develop a mock project idea for an
EU-funded IT R&D project. They will
create elements basic description of
the project and find appropriate
project calls for which the project
idea can be eligible.

45 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non
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Peer Review Session of Proposal
Drafts

Students will exchange their draft
proposals with peers and provide
detailed feedback. This peer review
session focuses on evaluating the
completeness, coherence, and
feasibility of the proposals,
encouraging students to refine their
ideas based on peer suggestions.

15 min

Pratique

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Reflection on project idea

Based on the inputs from the other
team, the project team investigates
further and prepares a new project
idea.

60 min

Investigati
on

Hybride

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Non

Charge totale de I'unité

2.5h

Needs Analysis and
Project Charter

Analyze EU programs and funds to
support the funding of an IT R&D
project. (10%), Evaluate a project
application based on tender criteria
and conditions. (10%), Create a
project application for an R&D IT
project based on a tender for EU
funding through collaborative
teamwork. (30%)

Needs analysis in line with EU
program requirements

Introduction to needs analysis for
EU Programs and Funding

The teacher will present a need
analysis for various EU funding
programs relevant to IT R&D
projects as well as evaluation
criteria that include need analysis.
How to find similar projects, and
research papers to support project
ideas? How to build problem tree?

30 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non
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Interactive Discussion: Aligning
Project Needs with EU Requirements
In small groups, students will
discuss how to align a project's
specific needs with the eligibility
criteria of suitable EU programs.
They will articulate their
understanding and challenge each
other's ideas on the best programs
for hypothetical project scenarios.

20 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Lesson: Problem tree - project
objective tree

Students watch a short video on
problem tree and objective tree
construction or listen the lecture on
the topic.

20 min

Acquisitio
n

Sur place

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Starting a Problem Tree

In teams, students discuss the most
pressing issues related to their
project idea. They start building a
problem tree.

20 min

Pratique

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

Non

Investigative Task: Researching EU
Funding Program Criteria

Students will independently
investigate different EU funding
programs. They will compare
criteria, eligible activities, and
application processes, documenting
their findings in a comprehensive
report.

30 min

Investigati
on

En ligne

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Charge totale de l'unité

2h

Creating project chartner

Developing an Objectives Tree
Students work in teams to finish the
problem trees and identify the wider
and specific objectives of their
project proposal.

45 min

Pratique

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non
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Starting a Project Charter

Students will start preparing a
project charter. They will consider
the funding program priorities,
possible partners, overall budget
and duration, in line with the chosen
line of financing.

45 min

Investigati
on

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Project Charter & Needs Analysis
Assignment

Students will practice writing a
needs analysis document for a
mock IT R&D project, ensuring
alignment with EU program
requirements. They will prepare a
problem tree and an objectives tree
(supported by references - policy
documents, research papers,
previous projects) and develop a
project charter.

90 min

Pratique

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Formative

Enseignan
t

Charge totale de I'unité

3h

Logical Framework Matrix
Apply project management methods
and appropriate software tools to the
project cycle of an IT project. (10%),
Create a financial plan, time plan and
risk management plan. (10%),

Create a project application for an
R&D IT project based on a tender for
EU funding through collaborative
teamwork. (20%)

Introduction to Logical
Framework Matrix
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Video on Logical Framework Matrix
Basics

Students will watch a video that
provides an overview of the Logical
Framework Matrix (LFM), including
its purpose, structure, and
application in project management.
Key concepts such as goals,
objectives, outputs, and activities
will be discussed.

30 min

Acquisitio
n

Sur place

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Lecture: Plenary Discussion
Students will discuss the LFM basics
and have an opportunity to ask
questions during class time with a
teacher.

30 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Non

Non

Enseignan
t, Pair

Non

Non

Group Discussion on Example LFMs
Students are presented with
examples of Logical Framework
Matrices from past projects. They
participate in a group discussion,
where they will analyze and critique
the examples. This will help them
understand how to effectively use
the matrix and how to identify
common mistakes.

20 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Practical Exercise: Starting a Draft
of a Logical Framework Matrix
Working in teams, students will start
drafting a Logical Framework Matrix
for their project. In this first step,
they will fill in the first column and
the second row. They will present
their drafts to the class for
feedback.

40 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non
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Investigation Activity: Researching
Successful LFM Applications
Students will independently
research online and offline
resources to find case studies and
examples of successful applications
of the Logical Framework Matrix.
They will gather information on best
practices and look for examples of
indicators and measures of
indicators.

60 min

Investigati
on

Sur place

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Charge totale de l'unité

3h

Developing a Logical
Framework Matrix for IT Projects

Pre-Class Research on Indicators
Students engage in individual
research to identify suitable
indicators for their IT project
proposals. They will explore various
resources, including EU-funded
project databases, to understand
which indicators align well with their
specific objectives and strategic
goals.

45 min

Investigati
on

Teamwork: Constructing an LFM
Building on the first draft and their
findings on indicators, students will
continue working on the LFM for
their IT project. They will further
develop project objectives, results,
activities, and indicators. Students
will align their LFM with the
strategic goals of their proposed EU-
funded projects.

45 min

Sur place

Asynchron
e

Enseignan
t non
présent

Non

Non

Non

Non

Non

Peer Review and Feedback to LFM
Teams will present their draft LFM to
peers for critique. They will receive
constructive feedback aimed at
improving clarity, alignment with
project objectives, and
comprehensiveness of risk
management strategies. This
activity helps students refine their
projects based on peer insights.

45 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non
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Finalizing the LFM

Based on the received feedback,
students will further upgrade the
draft LFM for their IT projects. They
will submit the final version for
assessment.

60 min

Charge totale de l'unité

3.25h

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Enseignan
t

Non

3 Formative

Enseignan
t

Work Breakdown
Structure, Dissemination,
Project Management and
Timeline of an R&D
Project

Apply project management methods
and appropriate software tools to the
project cycle of an IT project. (10%),
Create a financial plan, time plan and
risk management plan. (10%),
Create a project application for an
R&D IT project based on a tender for
EU funding through collaborative
teamwork. (10%)

Work Breakdown Structure

Discussion on WBS Examples

In class, the teachers presents
students with examples of WBSs
from real projects. The examples
are discussed based on the
guestions given by the teacher
(e.g., what is the difference in WPs
considering the rules of different
calls; how many levels and WPs
seems plausible with regard to
projects of different complexity and
budget; where are the WBS
elements placed in an LFM).

45 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Non

Oui

Enseignan
t, Pair

Non

Non

Lecture: Dissemination
Students engage in a lecture with
discussion on dissemination.

25 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non
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Lecture: Project Management 20 min Discussion | Sur place | Synchrone | Enseignan | Non Non Non Non Non
Students engage in a lecture with t présent
discussion on project management
in the context of an international
R&D project compared to an IT
project performed by one provider.
Preparing a WBS for the R&D project | 90 min Investigati | Sur place | Asynchron | Enseignan | Oui Oui Non Non Non
Students reflect on their knowledge on e t non
on WBS from the first part of the présent
course, reading materials and their
LFM and prepare the first draft of
the WBS for their R&D project.
Charge totale de l'unité | 3h
Dissemination and Timeline
Discussion on WBSs 45 min Discussion | Sur place | Synchrone | Enseignan | Oui Oui Enseignan | Non Non
Teams present the WBSs for their t présent t, Pair
R&D projects and get feedback from
teachers and peers.
Dissemination Plan 30 min Pratique Sur place | Synchrone | Enseignan | Oui Oui Non Non Non
Working in teams, students prepare t présent
dissemination plans for their R&D
projects.
Peer Review and Feedback on the 15 min Pratique Sur place | Synchrone | Enseignan | Oui Oui Enseignan | Non 0 Formative | Enseignan
Dissemination Plan t présent t, Pair t, Pair
Teams switch their dissemination
plans and provide peer feedback.
They can also ask the teacher for
feedback.
Finalizing the Dissemination Plan 60 min Sur place | Asynchron | Enseignan | Oui Oui Enseignan | Non 2 Formative | Enseignan
Teams finalize their dissemination e t non t t
plans, incorporating the received présent
feedback. They submit the
assignment for assessment.
Charge totale de l'unité | 2.5h
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Budget of an R&D Project
Create a financial plan, time plan and
risk management plan. (30%),
Create a project application for an
R&D IT project based on a tender for
EU funding through collaborative
teamwork. (10%)

Understanding EU R&D Project
Financing Rules

Independent Investigation on 60 min Acquisitio | Sur place | Asynchron | Enseignan | Non Non Non Non Non

Financial Rules n e t non

Students investigate the financal présent

rules of the given call ahead of the

class.

Lecture and Discussion on EU R&D 30 min Discussion | Sur place | Synchrone | Enseignan | Non Non Non Non Non

Project Financing Rules t présent

Students will attend a lecture where

they discuss with the teacher the

specific financing rules of EU-funded

R&D projects. The session will cover

the categories of eligible costs and

how funds are allocated for different

activities and work packages.

Quiz on Project Financing 10 min Evaluation = Sur place | Synchrone @ Enseignan | Non Non Non Non 1 Formative | Automatis
Students will take a short quiz t présent é
covering the basics of project

financing.

Investigation of Previous Funded 20 min Investigati | Sur place | Synchrone | Enseignan | Oui Oui Enseignan | Non Non

Projects on t présent t

Students will investigate examples
of previous R&D projects that were
successfully funded by the EU. They
will explore and analyze the
financial structures and allocations
presented in these project
proposals, gaining insights into
practical applications of the rules.
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Starting a Draft Financial Plan for an
R&D Project

Students will start creating a basic
financial plan for their R&D project.
They will categorize eligible costs
and allocate funds in accordance
with the EU financing rules learned
in the unit.

30 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

Non

Charge totale de l'unité

2.5h

Developing a Detailed Project
Budget

Budget Breakdown Workshop
Students will work to estimate costs
and categories of costs for each
work package. Facilitated by
teachers, the workshop will provide
guidance and feedback on
appropriate cost allocation.

45 min

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t

Non

Non

Budget Proposal Presentation and
Feedback

Each project team will consolidate
their budgeting efforts into a formal
presentation that outlines their
financial plan, cost justifications,
and alignment with financing rules.
This presentation will be assessed
by teachers and peers.

45 min

Discussion

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Enseignan
t, Pair

Non

Non

Finalizing the R&D Project Budget
Students will work in teams to
finalize the budget for their R&D
projects, incorporating the received
feedback. They will submit the
assignment for assessment.

90 min

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Enseignan
t

Non

Formative

Enseignan
t

Charge totale de l'unité

3h
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Impact Plan,
Implementation,
Monitoring, and
Reporting

Plan competence development to
support IT project management in the
context of EU funds and programs. (2
0%), Analyze project success criteria
and the importance of making valid
and timely decisions in project cycle
phases. (20%), Create a project
application for an R&D IT project
based on a tender for EU funding
through collaborative teamwork. (5%)

Impact and Implementation of
R&D Projects

Lecture on Impact Planning and
Implementation

Students will attend a lecture that
provides an overview of theoretical
insights and practical guidelines on
impact planning, implementation,
and monitoring of R&D projects. The
lecture will address key components
such as analyzing roles and
responsibilities, preparing a detailed
impact plan, and ensuring the
fulfillment of project goals.

45 min

Acquisitio
n

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

Non

Case Study on Successful R&D
Project Implementation

Students will investigate real-world
case studies of successful R&D
project implementations. This
activity involves exploring project
documentation to identify critical
success factors, challenges, and the
methods used to address them in
alignment with EU project rules.
Student will be provided with
project reports, impact plans,
evaluations.

45 min

Investigati
on

Sur place

Synchrone

Enseignan
t présent

Oui

Oui

Non

Non

Non

Charge totale de l'unité

1.5h
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Consolidation of an R&D Project
Proposal

Workshop: Developing an Impact
Plan

Draft Project Application

Charge totale de l'unité

Periodical Exam 2

Plan competence development to
support IT project management in the
context of EU funds and programs. (1
0%), Create a financial plan, time
plan and risk management plan. (10%
), Analyze EU programs and funds to
support the funding of an IT R&D
project. (20%), Analyze project
success criteria and the importance of
making valid and timely decisions in
project cycle phases. (20%),

Evaluate a project application based
on tender criteria and conditions. (10
%), Create a project application for
an R&D IT project based on a tender
for EU funding through collaborative
teamwork. (5%)

Preparation

45 min

45 min

1.5h

Production

Discussion

Sur place

Sur place

Synchrone | Enseignan
t présent

Synchrone | Enseignan
t présent

Oui

Oui

Oui

Oui

Enseignan
t

Enseignan
t

Non

Non

Non

Non
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Preparation for the Exam 120 min Investigati | Sur place | Asynchron | Enseignan | Non Non Non Non Non
Student independently prepare for on e t non
the periodical exam. présent
Preparation for the Exam 120 min Pratique Sur place | Asynchron | Enseignan | Non Non Non Non Non
Student independently prepare for e t non
the periodical exam. présent
Preparation for the Exam 120 min Pratique Sur place | Asynchron | Enseignan | Non Non Non Non Non
Student independently prepare for e t non
the periodical exam. présent
Preparation for the Exam 120 min Investigati | Sur place | Asynchron | Enseignan | Non Non Non Non Non
Student independently prepare for on e t non
the periodical exam. présent
Preparation for the Exam 60 min Investigati | Sur place | Asynchron | Enseignan | Non Non Non Non Non
Student independently prepare for on e t non
the periodical exam. présent
Charge totale de l'unité | 9h
Exam
Taking Part in the Exam 45 min Evaluation = Sur place | Synchrone | Enseignan | Non Non Non Non 20 Sommativ | Enseignan
Student take the exam. t présent e t,
Automatis
é
Reflection on the Results 30 min Discussion | Sur place | Synchrone | Enseignan | Non Non Enseignan | Non Non
Students reflect on the results of t présent t
the exam based on the analysis
presented by the teacher.
Charge totale de l'unité | 1.25h

27 /29



Final Project Applications
and Evaluation

Analyze project success criteria and
the importance of making valid and
timely decisions in project cycle
phases. (20%), Evaluate a project
application based on tender criteria
and conditions. (50%), Create a
project application for an R&D IT
project based on a tender for EU
funding through collaborative
teamwork. (20%)

Final Project Applications and
Evaluation

Finalization of R&D Project
Applications

Teams work collaboratively to
finalize their R&D IT project
applications, integrating feedback
received throughout the course and
aligning with specific EU tender
criteria.

300 min

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Non

Project Evaluation From

Students will analyze the evaluation
criteria for R&D IT projects. Based
on that, they will make further
adjustments to their R&D project
applications.

60 min

Investigati
on

Sur place

Asynchron
e

Enseignan
t non
présent

Oui

Oui

Non

Non

Non

Peer Review and Teacher
Assessment of Project Applications
Students submit their final project
proposals and participate in a peer
review session, evaluating each
other's project applications based
on the tender criteria and
conditions. They provide feedback
to peers to improve the quality of
the applications. Teacher will assess
the final applications.

180 min

Sur place

Synchrone

Enseignan
t présent

Non

Non

Non

Non

35

Sommativ
e

Enseignan
t, Pair

Charge totale de l'unité

9h

28 /29



Charge totale du cours 91.25h
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